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1. Introduction

1.1 Background

Site Number: Z5SG Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/15/2018 Start Date: 8/15/2018

Demob Date: 10/2/2018 Completion Date: 10/2/2018

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: Y

FPN#: E18519 Reimbursable Account #:

1.1.1 Incident Category

Time­Critical Removal Action (OPA)

Abandoned transformers located near the banks of the Mahoning River (non­PCB)

note:  CERCLA work is occurring simultaneously at the site (https://response.epa.gov/WSH)

1.1.2 Site Description

The Warren Steel Holding Site is a 400­acre abandoned steel facility.   The OPA portion of the site is located on the
south side of North River Road and includes the main sub­station for the facility.   There are approximately 45
transformers and 200 capacitors (oil volume approximately 60,000 gallons) located less than 200 feet from the Mahoning
River.  When the facility was operating, lagoons were constructed to keep material from entering the Mahoning River;
however, since the facility was shut down, the lagoons have not been and are not being maintained, therefore, releases
from the transformers and capacitors from the substation pose a direct threat to the Mahoning River.

1.1.2.1 Location

The substation is located on the south side of North River Road near 4000 Mahoning Avenue, Warren, Trumbull County,
Ohio.   The substation does not have a distinct physical address.  The geographical coordinates of the substation are
41º 16’ 03.43” north and ­80º 50’ 59.09” west.

1.1.2.2 Description of Threat

The Warren Steel Facility is no longer an operating facility and the transformer substation is not operating.  Although
there are guards present at the main facility, inspections consist of a simple drive­by and releases from the transformers
would not be observed by the guards.   The substation is located less than 200 feet from the banks of the Mahoning
River and any release from the transformers would reach the river.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

EPA sampled all the transformers in the substation in June 2018.   The transformer specialist who sampled all the
transformers rated the transformers in poor condition.   Sampling indicated that 7 of the transformers would be
considered "PCB contaminated" (greater than 50 ppm PCBs) and those transformers will be addressed under the
ongoing CERCLA action at the site.   There is approximately 60,000 gallons of non­PCB oil located in the transformers
and 1,000 gallons of oil located in the capacitors.   In addition to the substation, one tank containing a petroleum
material is located at one of the outfalls of the facility which leads to the Mahoning River (approximately 3,000 gallons
oil).

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

For the reporting period, ERRS and their subcontractor completed draining oil from large transformers and completely
removed smaller transformers of oil.   In addition all oil­filled capacitors and two drums of oil found located after brush
was cleared was removed.  NOTE: there were 7 transformers located at the substation that were above 50 ppm PCBs. 
These transformers were addressed under the CERCLA action for the site.

2.1.2 Response Actions to Date

On Monday September 24th, one tanker truck (3,500 gallons) of less than 50 ppm PCB oil was removed from
transformers and 6 oil filled transformers (less than 50 ppm pcb) were removed from the site .   The oil and transformers
were taken to the subcontractor's facility in Twinsburg, Ohio for recycling (low level PCB removal/recycling).  The
subcontractor continued dismantling other transformers/capacitors in preparation for removal.

On Tuesday September 25th, 12 oil filled transformers (less than 50 ppm pcb) were removed from the site .   The
transformers were taken to the subcontractor's facility in Twinsburg, Ohio for recycling (low level PCB removal/recycling). 
The subcontractor continued dismantling other transformers/capacitors in preparation for removal.

On Wednesday September 26th, 11 oil filled transformers (less than 50 ppm pcb) were removed from the site .  The
transformers were taken to the subcontractor's facility in Twinsburg, Ohio for recycling (low level PCB removal/recycling). 
The subcontractor continued dismantling other transformers/capacitors in preparation for removal.

On Thursday September 27th, 13 oil filled transformers, 253 oil filled capacitors, 6 oil filled bushings (less than 50 ppm
pcb)  and 2 drums of oil were removed from the site .   The oil and transformers were taken to the subcontractor's
facility in Twinsburg, Ohio for recycling (low level PCB removal/recycling).  The capacitors will be sent for
incineration/landfilling.  The subcontractor continued dismantling other transformers in preparation for removal.

On Friday September 28th, no work occurred at the substation.

On Tuesday, October 2, EPA and ERRS performed a final site walk of the substation and removed all tools/equipment
and site support utilities from the substation area.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Ongoing

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Treatment Disposal

 petroleum material  liquid  3,000 gallons
BOL
01676 

 disposal
Safety­Kleen
Systems, Kent, Ohio 

transformer oil (less than 50
ppm PCBs)

 liquid  47,000 gallons
multiple
BOLs 

 treatment/recycling
Emerald Transformer
PPM, LLC.
Twinsburg, Ohio

transformer carcasses solid   90 tons
multiple
BOLs

 recycling
Emerald Transformer
PPM, LLC.
Twinsburg, Ohio

 Oil Filled Capacitors  solid  253 units
BOL
867323 

 incineration/landfill
 Emerald Transformer
PPM, LLC.
Twinsburg, Ohio

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

NA

Cubic yards of contaminated
sediments removed and/or
capped

NA

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

NA

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

NA

Number of workers on site 4

Contaminant(s) of Concern Mineral oil

Oil Response Tracking

Estimated volume
Initial amount released 0

Final amount collected 46,687 gallons

CANAPS Info

FPN Ceiling Amount 315,000

FPN Number E18519

Body of Water affected Mahoning River

Administrative and Logistical Factors (Place X where applicable)

Precedent­Setting HQ Consultations (e.g.,
fracking, asbestos)

Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Investigation Division involved
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Solid waste recycled ­ Oil 46,687 gallons

Solid waste recycled ­ metal (transformer) 89.2 tons

2.2 Planning Section

2.2.1 Anticipated Activities

None ­ Action Complete

2.2.1.1 Planned Response Activities

None ­ Action Complete

2.2.1.2 Next Steps

None­ Action Complete

2.2.2 Issues

While preparing transformers for removal, it was discovered that someone had stolen one of the transformers sometime
between September 1 and September 24.   EPA and START and marked transformers that were above 50 ppm PCBs so
they would be kept separate.   One marked transformer (approximately 200 pounds) that was located on the
ground could not be located.  

further investigation indicated a lock was cut off of a gate.

In addition to the transformer, metal from dismantling the transformers was stolen the next day.   Further investigation
indicated that the lock mechanism was completely removed from a gate. 

Site Security for Warren Steel (hired by an attorney for Warren Steel) was notified of the incidents and they filed a police
report. 

ERRS secured all 3 gates to the substation with chains and no further theft was identified.

on the final site walk a hole was noticed in the fence for the substation and EPA informed the Site Security for Warren
Steel.   

2.3 Logistics Section

ERRS is providing all logistics

2.4 Finance Section

2.4.1 Narrative

On June 4, 2018 FPN E18519 was opened for $25,000 for the project for initial work.

On July 20, 2018 an OPA 90 Project Plan was approved by the USCG National Pollution Fund Center increasing the
ceiling to $315,000.

Note: the subcontractor is giving a credit of $0.56 per gallon for the re­usable oil.  A credit for the recyclable transformer
material (copper/steel/aluminum) will also be given for all transformers removed from the site.   These credits will be
applied to the total cost of the project.  Total to date is estimated based on the original project bid.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $200,000.00 $65,000.00 $135,000.00 67.50%

TAT/START $25,000.00 $9,000.00 $16,000.00 64.00%

Intramural Costs

USEPA ­ Direct $44,392.00 $11,000.00 $33,392.00 75.22%

USEPA ­ InDirect $45,608.00 $12,596.00 $33,012.00 72.38%

Total Site Costs $315,000.00 $97,596.00 $217,404.00 69.02%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

EPA and ERRS RM are fulfilling this role.   

ERRS subcontractor provided a safety plan detailing their work including working from heights and hot work permits.

2.5.2 Liaison Officer

2.5.3 Information Officer

3. Participating Entities

No information available at this time.

4. Personnel On Site

EPA 1
START 1
ERRS (including subcontractors) 4

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/WSHOPA

for CERCLA related work at the site including PCB contaminated transformers
https://response.epa.gov/WSH

6.2 Reporting Schedule

7. Situational Reference Materials

No information available at this time.

https://response.epa.gov/WSH
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1. Introduction

1.1 Background

Site Number: Z5SG Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/15/2018 Start Date: 8/15/2018

Demob Date: 10/2/2018 Completion Date: 10/2/2018

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: Y

FPN#: E18519 Reimbursable Account #:

1.1.1 Incident Category

Time­Critical Removal Action (OPA)

Abandoned transformers located near the banks of the Mahoning River (non­PCB)

note:  CERCLA work is occurring simultaneously at the site (https://response.epa.gov/WSH)

1.1.2 Site Description

The Warren Steel Holding Site is a 400­acre abandoned steel facility.   The OPA portion of the site is located on the
south side of North River Road and includes the main sub­station for the facility.   There are approximately 45
transformers and 200 capacitors (oil volume approximately 60,000 gallons) located less than 200 feet from the Mahoning
River.  When the facility was operating, lagoons were constructed to keep material from entering the Mahoning River;
however, since the facility was shut down, the lagoons have not been and are not being maintained, therefore, releases
from the transformers and capacitors from the substation pose a direct threat to the Mahoning River.

1.1.2.1 Location

The substation is located on the south side of North River Road near 4000 Mahoning Avenue, Warren, Trumbull County,
Ohio.   The substation does not have a distinct physical address.  The geographical coordinates of the substation are
41º 16’ 03.43” north and ­80º 50’ 59.09” west.

1.1.2.2 Description of Threat

The Warren Steel Facility is no longer an operating facility and the transformer substation is not operating.  Although
there are guards present at the main facility, inspections consist of a simple drive­by and releases from the transformers
would not be observed by the guards.   The substation is located less than 200 feet from the banks of the Mahoning
River and any release from the transformers would reach the river.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

EPA sampled all the transformers in the substation in June 2018.   The transformer specialist who sampled all the
transformers rated the transformers in poor condition.   Sampling indicated that 7 of the transformers would be
considered "PCB contaminated" (greater than 50 ppm PCBs) and those transformers will be addressed under the
ongoing CERCLA action at the site.   There is approximately 60,000 gallons of non­PCB oil located in the transformers
and 1,000 gallons of oil located in the capacitors.   In addition to the substation, one tank containing a petroleum
material is located at one of the outfalls of the facility which leads to the Mahoning River (approximately 3,000 gallons
oil).

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

For the reporting period, ERRS and their subcontractor completed draining oil from large transformers and completely
removed smaller transformers of oil.   In addition all oil­filled capacitors and two drums of oil found located after brush
was cleared was removed.  NOTE: there were 7 transformers located at the substation that were above 50 ppm PCBs. 
These transformers were addressed under the CERCLA action for the site.

2.1.2 Response Actions to Date

On Monday September 24th, one tanker truck (3,500 gallons) of less than 50 ppm PCB oil was removed from
transformers and 6 oil filled transformers (less than 50 ppm pcb) were removed from the site .   The oil and transformers
were taken to the subcontractor's facility in Twinsburg, Ohio for recycling (low level PCB removal/recycling).  The
subcontractor continued dismantling other transformers/capacitors in preparation for removal.

On Tuesday September 25th, 12 oil filled transformers (less than 50 ppm pcb) were removed from the site .   The
transformers were taken to the subcontractor's facility in Twinsburg, Ohio for recycling (low level PCB removal/recycling). 
The subcontractor continued dismantling other transformers/capacitors in preparation for removal.

On Wednesday September 26th, 11 oil filled transformers (less than 50 ppm pcb) were removed from the site .  The
transformers were taken to the subcontractor's facility in Twinsburg, Ohio for recycling (low level PCB removal/recycling). 
The subcontractor continued dismantling other transformers/capacitors in preparation for removal.

On Thursday September 27th, 13 oil filled transformers, 253 oil filled capacitors, 6 oil filled bushings (less than 50 ppm
pcb)  and 2 drums of oil were removed from the site .   The oil and transformers were taken to the subcontractor's
facility in Twinsburg, Ohio for recycling (low level PCB removal/recycling).  The capacitors will be sent for
incineration/landfilling.  The subcontractor continued dismantling other transformers in preparation for removal.

On Friday September 28th, no work occurred at the substation.

On Tuesday, October 2, EPA and ERRS performed a final site walk of the substation and removed all tools/equipment
and site support utilities from the substation area.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Ongoing

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Treatment Disposal

 petroleum material  liquid  3,000 gallons
BOL
01676 

 disposal
Safety­Kleen
Systems, Kent, Ohio 

transformer oil (less than 50
ppm PCBs)

 liquid  47,000 gallons
multiple
BOLs 

 treatment/recycling
Emerald Transformer
PPM, LLC.
Twinsburg, Ohio

transformer carcasses solid   90 tons
multiple
BOLs

 recycling
Emerald Transformer
PPM, LLC.
Twinsburg, Ohio

 Oil Filled Capacitors  solid  253 units
BOL
867323 

 incineration/landfill
 Emerald Transformer
PPM, LLC.
Twinsburg, Ohio

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

NA

Cubic yards of contaminated
sediments removed and/or
capped

NA

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

NA

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

NA

Number of workers on site 4

Contaminant(s) of Concern Mineral oil

Oil Response Tracking

Estimated volume
Initial amount released 0

Final amount collected 46,687 gallons

CANAPS Info

FPN Ceiling Amount 315,000

FPN Number E18519

Body of Water affected Mahoning River

Administrative and Logistical Factors (Place X where applicable)

Precedent­Setting HQ Consultations (e.g.,
fracking, asbestos)

Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Investigation Division involved
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Solid waste recycled ­ Oil 46,687 gallons

Solid waste recycled ­ metal (transformer) 89.2 tons

2.2 Planning Section

2.2.1 Anticipated Activities

None ­ Action Complete

2.2.1.1 Planned Response Activities

None ­ Action Complete

2.2.1.2 Next Steps

None­ Action Complete

2.2.2 Issues

While preparing transformers for removal, it was discovered that someone had stolen one of the transformers sometime
between September 1 and September 24.   EPA and START and marked transformers that were above 50 ppm PCBs so
they would be kept separate.   One marked transformer (approximately 200 pounds) that was located on the
ground could not be located.  

further investigation indicated a lock was cut off of a gate.

In addition to the transformer, metal from dismantling the transformers was stolen the next day.   Further investigation
indicated that the lock mechanism was completely removed from a gate. 

Site Security for Warren Steel (hired by an attorney for Warren Steel) was notified of the incidents and they filed a police
report. 

ERRS secured all 3 gates to the substation with chains and no further theft was identified.

on the final site walk a hole was noticed in the fence for the substation and EPA informed the Site Security for Warren
Steel.   

2.3 Logistics Section

ERRS is providing all logistics

2.4 Finance Section

2.4.1 Narrative

On June 4, 2018 FPN E18519 was opened for $25,000 for the project for initial work.

On July 20, 2018 an OPA 90 Project Plan was approved by the USCG National Pollution Fund Center increasing the
ceiling to $315,000.

Note: the subcontractor is giving a credit of $0.56 per gallon for the re­usable oil.  A credit for the recyclable transformer
material (copper/steel/aluminum) will also be given for all transformers removed from the site.   These credits will be
applied to the total cost of the project.  Total to date is estimated based on the original project bid.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $200,000.00 $65,000.00 $135,000.00 67.50%

TAT/START $25,000.00 $9,000.00 $16,000.00 64.00%

Intramural Costs

USEPA ­ Direct $44,392.00 $11,000.00 $33,392.00 75.22%

USEPA ­ InDirect $45,608.00 $12,596.00 $33,012.00 72.38%

Total Site Costs $315,000.00 $97,596.00 $217,404.00 69.02%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

EPA and ERRS RM are fulfilling this role.   

ERRS subcontractor provided a safety plan detailing their work including working from heights and hot work permits.

2.5.2 Liaison Officer

2.5.3 Information Officer

3. Participating Entities

No information available at this time.

4. Personnel On Site

EPA 1
START 1
ERRS (including subcontractors) 4

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/WSHOPA

for CERCLA related work at the site including PCB contaminated transformers
https://response.epa.gov/WSH

6.2 Reporting Schedule

7. Situational Reference Materials

No information available at this time.
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To: Mark Johnson, ATSDR
Jodi Billman­Kotsko, Ohio EPA
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From: Stephen Wolfe, On­Scene Coordinator 

Date: 10/3/2018 

Reporting Period: 09/24/2018 through 10/02/2018 

1. Introduction

1.1 Background

Site Number: Z5SG Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/15/2018 Start Date: 8/15/2018

Demob Date: 10/2/2018 Completion Date: 10/2/2018

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: Y

FPN#: E18519 Reimbursable Account #:

1.1.1 Incident Category

Time­Critical Removal Action (OPA)

Abandoned transformers located near the banks of the Mahoning River (non­PCB)

note:  CERCLA work is occurring simultaneously at the site (https://response.epa.gov/WSH)

1.1.2 Site Description

The Warren Steel Holding Site is a 400­acre abandoned steel facility.   The OPA portion of the site is located on the
south side of North River Road and includes the main sub­station for the facility.   There are approximately 45
transformers and 200 capacitors (oil volume approximately 60,000 gallons) located less than 200 feet from the Mahoning
River.  When the facility was operating, lagoons were constructed to keep material from entering the Mahoning River;
however, since the facility was shut down, the lagoons have not been and are not being maintained, therefore, releases
from the transformers and capacitors from the substation pose a direct threat to the Mahoning River.

1.1.2.1 Location

The substation is located on the south side of North River Road near 4000 Mahoning Avenue, Warren, Trumbull County,
Ohio.   The substation does not have a distinct physical address.  The geographical coordinates of the substation are
41º 16’ 03.43” north and ­80º 50’ 59.09” west.

1.1.2.2 Description of Threat

The Warren Steel Facility is no longer an operating facility and the transformer substation is not operating.  Although
there are guards present at the main facility, inspections consist of a simple drive­by and releases from the transformers
would not be observed by the guards.   The substation is located less than 200 feet from the banks of the Mahoning
River and any release from the transformers would reach the river.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

EPA sampled all the transformers in the substation in June 2018.   The transformer specialist who sampled all the
transformers rated the transformers in poor condition.   Sampling indicated that 7 of the transformers would be
considered "PCB contaminated" (greater than 50 ppm PCBs) and those transformers will be addressed under the
ongoing CERCLA action at the site.   There is approximately 60,000 gallons of non­PCB oil located in the transformers
and 1,000 gallons of oil located in the capacitors.   In addition to the substation, one tank containing a petroleum
material is located at one of the outfalls of the facility which leads to the Mahoning River (approximately 3,000 gallons
oil).

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

For the reporting period, ERRS and their subcontractor completed draining oil from large transformers and completely
removed smaller transformers of oil.   In addition all oil­filled capacitors and two drums of oil found located after brush
was cleared was removed.  NOTE: there were 7 transformers located at the substation that were above 50 ppm PCBs. 
These transformers were addressed under the CERCLA action for the site.

2.1.2 Response Actions to Date

On Monday September 24th, one tanker truck (3,500 gallons) of less than 50 ppm PCB oil was removed from
transformers and 6 oil filled transformers (less than 50 ppm pcb) were removed from the site .   The oil and transformers
were taken to the subcontractor's facility in Twinsburg, Ohio for recycling (low level PCB removal/recycling).  The
subcontractor continued dismantling other transformers/capacitors in preparation for removal.

On Tuesday September 25th, 12 oil filled transformers (less than 50 ppm pcb) were removed from the site .   The
transformers were taken to the subcontractor's facility in Twinsburg, Ohio for recycling (low level PCB removal/recycling). 
The subcontractor continued dismantling other transformers/capacitors in preparation for removal.

On Wednesday September 26th, 11 oil filled transformers (less than 50 ppm pcb) were removed from the site .  The
transformers were taken to the subcontractor's facility in Twinsburg, Ohio for recycling (low level PCB removal/recycling). 
The subcontractor continued dismantling other transformers/capacitors in preparation for removal.

On Thursday September 27th, 13 oil filled transformers, 253 oil filled capacitors, 6 oil filled bushings (less than 50 ppm
pcb)  and 2 drums of oil were removed from the site .   The oil and transformers were taken to the subcontractor's
facility in Twinsburg, Ohio for recycling (low level PCB removal/recycling).  The capacitors will be sent for
incineration/landfilling.  The subcontractor continued dismantling other transformers in preparation for removal.

On Friday September 28th, no work occurred at the substation.

On Tuesday, October 2, EPA and ERRS performed a final site walk of the substation and removed all tools/equipment
and site support utilities from the substation area.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Ongoing

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Treatment Disposal

 petroleum material  liquid  3,000 gallons
BOL
01676 

 disposal
Safety­Kleen
Systems, Kent, Ohio 

transformer oil (less than 50
ppm PCBs)

 liquid  47,000 gallons
multiple
BOLs 

 treatment/recycling
Emerald Transformer
PPM, LLC.
Twinsburg, Ohio

transformer carcasses solid   90 tons
multiple
BOLs

 recycling
Emerald Transformer
PPM, LLC.
Twinsburg, Ohio

 Oil Filled Capacitors  solid  253 units
BOL
867323 

 incineration/landfill
 Emerald Transformer
PPM, LLC.
Twinsburg, Ohio

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

NA

Cubic yards of contaminated
sediments removed and/or
capped

NA

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

NA

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

NA

Number of workers on site 4

Contaminant(s) of Concern Mineral oil

Oil Response Tracking

Estimated volume
Initial amount released 0

Final amount collected 46,687 gallons

CANAPS Info

FPN Ceiling Amount 315,000

FPN Number E18519

Body of Water affected Mahoning River

Administrative and Logistical Factors (Place X where applicable)

Precedent­Setting HQ Consultations (e.g.,
fracking, asbestos)

Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Investigation Division involved
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Solid waste recycled ­ Oil 46,687 gallons

Solid waste recycled ­ metal (transformer) 89.2 tons

2.2 Planning Section

2.2.1 Anticipated Activities

None ­ Action Complete

2.2.1.1 Planned Response Activities

None ­ Action Complete

2.2.1.2 Next Steps

None­ Action Complete

2.2.2 Issues

While preparing transformers for removal, it was discovered that someone had stolen one of the transformers sometime
between September 1 and September 24.   EPA and START and marked transformers that were above 50 ppm PCBs so
they would be kept separate.   One marked transformer (approximately 200 pounds) that was located on the
ground could not be located.  

further investigation indicated a lock was cut off of a gate.

In addition to the transformer, metal from dismantling the transformers was stolen the next day.   Further investigation
indicated that the lock mechanism was completely removed from a gate. 

Site Security for Warren Steel (hired by an attorney for Warren Steel) was notified of the incidents and they filed a police
report. 

ERRS secured all 3 gates to the substation with chains and no further theft was identified.

on the final site walk a hole was noticed in the fence for the substation and EPA informed the Site Security for Warren
Steel.   

2.3 Logistics Section

ERRS is providing all logistics

2.4 Finance Section

2.4.1 Narrative

On June 4, 2018 FPN E18519 was opened for $25,000 for the project for initial work.

On July 20, 2018 an OPA 90 Project Plan was approved by the USCG National Pollution Fund Center increasing the
ceiling to $315,000.

Note: the subcontractor is giving a credit of $0.56 per gallon for the re­usable oil.  A credit for the recyclable transformer
material (copper/steel/aluminum) will also be given for all transformers removed from the site.   These credits will be
applied to the total cost of the project.  Total to date is estimated based on the original project bid.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $200,000.00 $65,000.00 $135,000.00 67.50%

TAT/START $25,000.00 $9,000.00 $16,000.00 64.00%

Intramural Costs

USEPA ­ Direct $44,392.00 $11,000.00 $33,392.00 75.22%

USEPA ­ InDirect $45,608.00 $12,596.00 $33,012.00 72.38%

Total Site Costs $315,000.00 $97,596.00 $217,404.00 69.02%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

EPA and ERRS RM are fulfilling this role.   

ERRS subcontractor provided a safety plan detailing their work including working from heights and hot work permits.

2.5.2 Liaison Officer

2.5.3 Information Officer

3. Participating Entities

No information available at this time.

4. Personnel On Site

EPA 1
START 1
ERRS (including subcontractors) 4

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/WSHOPA

for CERCLA related work at the site including PCB contaminated transformers
https://response.epa.gov/WSH

6.2 Reporting Schedule

7. Situational Reference Materials

No information available at this time.
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From: Stephen Wolfe, On­Scene Coordinator 

Date: 10/3/2018 

Reporting Period: 09/24/2018 through 10/02/2018 

1. Introduction

1.1 Background

Site Number: Z5SG Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/15/2018 Start Date: 8/15/2018

Demob Date: 10/2/2018 Completion Date: 10/2/2018

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: Y

FPN#: E18519 Reimbursable Account #:

1.1.1 Incident Category

Time­Critical Removal Action (OPA)

Abandoned transformers located near the banks of the Mahoning River (non­PCB)

note:  CERCLA work is occurring simultaneously at the site (https://response.epa.gov/WSH)

1.1.2 Site Description

The Warren Steel Holding Site is a 400­acre abandoned steel facility.   The OPA portion of the site is located on the
south side of North River Road and includes the main sub­station for the facility.   There are approximately 45
transformers and 200 capacitors (oil volume approximately 60,000 gallons) located less than 200 feet from the Mahoning
River.  When the facility was operating, lagoons were constructed to keep material from entering the Mahoning River;
however, since the facility was shut down, the lagoons have not been and are not being maintained, therefore, releases
from the transformers and capacitors from the substation pose a direct threat to the Mahoning River.

1.1.2.1 Location

The substation is located on the south side of North River Road near 4000 Mahoning Avenue, Warren, Trumbull County,
Ohio.   The substation does not have a distinct physical address.  The geographical coordinates of the substation are
41º 16’ 03.43” north and ­80º 50’ 59.09” west.

1.1.2.2 Description of Threat

The Warren Steel Facility is no longer an operating facility and the transformer substation is not operating.  Although
there are guards present at the main facility, inspections consist of a simple drive­by and releases from the transformers
would not be observed by the guards.   The substation is located less than 200 feet from the banks of the Mahoning
River and any release from the transformers would reach the river.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

EPA sampled all the transformers in the substation in June 2018.   The transformer specialist who sampled all the
transformers rated the transformers in poor condition.   Sampling indicated that 7 of the transformers would be
considered "PCB contaminated" (greater than 50 ppm PCBs) and those transformers will be addressed under the
ongoing CERCLA action at the site.   There is approximately 60,000 gallons of non­PCB oil located in the transformers
and 1,000 gallons of oil located in the capacitors.   In addition to the substation, one tank containing a petroleum
material is located at one of the outfalls of the facility which leads to the Mahoning River (approximately 3,000 gallons
oil).

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

For the reporting period, ERRS and their subcontractor completed draining oil from large transformers and completely
removed smaller transformers of oil.   In addition all oil­filled capacitors and two drums of oil found located after brush
was cleared was removed.  NOTE: there were 7 transformers located at the substation that were above 50 ppm PCBs. 
These transformers were addressed under the CERCLA action for the site.

2.1.2 Response Actions to Date

On Monday September 24th, one tanker truck (3,500 gallons) of less than 50 ppm PCB oil was removed from
transformers and 6 oil filled transformers (less than 50 ppm pcb) were removed from the site .   The oil and transformers
were taken to the subcontractor's facility in Twinsburg, Ohio for recycling (low level PCB removal/recycling).  The
subcontractor continued dismantling other transformers/capacitors in preparation for removal.

On Tuesday September 25th, 12 oil filled transformers (less than 50 ppm pcb) were removed from the site .   The
transformers were taken to the subcontractor's facility in Twinsburg, Ohio for recycling (low level PCB removal/recycling). 
The subcontractor continued dismantling other transformers/capacitors in preparation for removal.

On Wednesday September 26th, 11 oil filled transformers (less than 50 ppm pcb) were removed from the site .  The
transformers were taken to the subcontractor's facility in Twinsburg, Ohio for recycling (low level PCB removal/recycling). 
The subcontractor continued dismantling other transformers/capacitors in preparation for removal.

On Thursday September 27th, 13 oil filled transformers, 253 oil filled capacitors, 6 oil filled bushings (less than 50 ppm
pcb)  and 2 drums of oil were removed from the site .   The oil and transformers were taken to the subcontractor's
facility in Twinsburg, Ohio for recycling (low level PCB removal/recycling).  The capacitors will be sent for
incineration/landfilling.  The subcontractor continued dismantling other transformers in preparation for removal.

On Friday September 28th, no work occurred at the substation.

On Tuesday, October 2, EPA and ERRS performed a final site walk of the substation and removed all tools/equipment
and site support utilities from the substation area.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Ongoing

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Treatment Disposal

 petroleum material  liquid  3,000 gallons
BOL
01676 

 disposal
Safety­Kleen
Systems, Kent, Ohio 

transformer oil (less than 50
ppm PCBs)

 liquid  47,000 gallons
multiple
BOLs 

 treatment/recycling
Emerald Transformer
PPM, LLC.
Twinsburg, Ohio

transformer carcasses solid   90 tons
multiple
BOLs

 recycling
Emerald Transformer
PPM, LLC.
Twinsburg, Ohio

 Oil Filled Capacitors  solid  253 units
BOL
867323 

 incineration/landfill
 Emerald Transformer
PPM, LLC.
Twinsburg, Ohio

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

NA

Cubic yards of contaminated
sediments removed and/or
capped

NA

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

NA

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

NA

Number of workers on site 4

Contaminant(s) of Concern Mineral oil

Oil Response Tracking

Estimated volume
Initial amount released 0

Final amount collected 46,687 gallons

CANAPS Info

FPN Ceiling Amount 315,000

FPN Number E18519

Body of Water affected Mahoning River

Administrative and Logistical Factors (Place X where applicable)

Precedent­Setting HQ Consultations (e.g.,
fracking, asbestos)

Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Investigation Division involved
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Solid waste recycled ­ Oil 46,687 gallons

Solid waste recycled ­ metal (transformer) 89.2 tons

2.2 Planning Section

2.2.1 Anticipated Activities

None ­ Action Complete

2.2.1.1 Planned Response Activities

None ­ Action Complete

2.2.1.2 Next Steps

None­ Action Complete

2.2.2 Issues

While preparing transformers for removal, it was discovered that someone had stolen one of the transformers sometime
between September 1 and September 24.   EPA and START and marked transformers that were above 50 ppm PCBs so
they would be kept separate.   One marked transformer (approximately 200 pounds) that was located on the
ground could not be located.  

further investigation indicated a lock was cut off of a gate.

In addition to the transformer, metal from dismantling the transformers was stolen the next day.   Further investigation
indicated that the lock mechanism was completely removed from a gate. 

Site Security for Warren Steel (hired by an attorney for Warren Steel) was notified of the incidents and they filed a police
report. 

ERRS secured all 3 gates to the substation with chains and no further theft was identified.

on the final site walk a hole was noticed in the fence for the substation and EPA informed the Site Security for Warren
Steel.   

2.3 Logistics Section

ERRS is providing all logistics

2.4 Finance Section

2.4.1 Narrative

On June 4, 2018 FPN E18519 was opened for $25,000 for the project for initial work.

On July 20, 2018 an OPA 90 Project Plan was approved by the USCG National Pollution Fund Center increasing the
ceiling to $315,000.

Note: the subcontractor is giving a credit of $0.56 per gallon for the re­usable oil.  A credit for the recyclable transformer
material (copper/steel/aluminum) will also be given for all transformers removed from the site.   These credits will be
applied to the total cost of the project.  Total to date is estimated based on the original project bid.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $200,000.00 $65,000.00 $135,000.00 67.50%

TAT/START $25,000.00 $9,000.00 $16,000.00 64.00%

Intramural Costs

USEPA ­ Direct $44,392.00 $11,000.00 $33,392.00 75.22%

USEPA ­ InDirect $45,608.00 $12,596.00 $33,012.00 72.38%

Total Site Costs $315,000.00 $97,596.00 $217,404.00 69.02%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

EPA and ERRS RM are fulfilling this role.   

ERRS subcontractor provided a safety plan detailing their work including working from heights and hot work permits.

2.5.2 Liaison Officer

2.5.3 Information Officer

3. Participating Entities

No information available at this time.

4. Personnel On Site

EPA 1
START 1
ERRS (including subcontractors) 4

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/WSHOPA

for CERCLA related work at the site including PCB contaminated transformers
https://response.epa.gov/WSH

6.2 Reporting Schedule

7. Situational Reference Materials

No information available at this time.

https://response.epa.gov/WSHOPA
https://response.epa.gov/WSH

